COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 10/ 2021

ESTI MATE SUMVARY 10: 36: 27
CONTI D C22794 ESTI MATE NO: 0013 PROG SPEC YR: 2005
PCN: 22794- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 13.0 DAYS TINE ALLOW 431 WORK DAYS
El Paso, N Colo Spngs near N Gate Blvd.|-25 nile 155 PERCENT TI MVE: 3.02 ORI G TI ME ALLOW 309 WORK DAYS
PROJECT NO. PWOMVR40- 172
CO21-125 | NTERCHANGE WATER QUALI TY
NAME OF ROAD:
PROJECT COUNTI ES: EL PASO
CONTRACTOR:
REDLI NE Pl PELI NE, LLC PAY PERI OD ENDI NG 04/ 30/ 2021 DATE TI ME STARTED 03/16/2020
19126 SHADOWOOD DR DATE LET 01/ 23/ 2020 DATE WORK BEGAN 05/ 08/ 2020
DATE AWARDED 02/ 20/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/12/2020 DATE ACCEPTED
MONUNMENT CO 80131 (719)481-5777 DATE NOTI CE TO PROCEED 03/16/2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 7,882, 112.55 PARTI Cl PATI NG $ 53, 258. 00 $ 0. 00
AWARD PRQJECT AMI:  $ 7,664, 700. 70 NON- PARTI Cl PATI NG 5,475, 493. 06 569, 239. 73
PERCENT COVPLETE: 70. 14% TOTAL EARNI NGS 5,528, 751. 06 569, 239. 73
FUNDS AVAI LABLE: $ 2,353,361.49 STOCKPI LED MATERI ALS 83, 832. 68 0.00
GROSS EARNI NGS 5,612,583.74 569, 239. 73
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 114, 970. 51 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 5,497, 613. 23 569, 239. 73
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 5,497, 613. 23 569, 239. 73
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 569, 239. 73

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22794 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22794-BI D ESTI MATE RUN 05/ 10/ 2021
PRQJECT: PWQVR40- 172 ESTI MATE NO 0013 10: 36: 27
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00001 Cl earing and G ubbing 1. 000 0. 000
ACRE 0. 000 0. 00
18, 300. 00000 0. 000 0. 00
0010 202-00000 Renoval of Structures and Cbstructions 1. 000 1.000
LS 0. 000 0. 00
7,500. 00000 1.000 7,500. 00
0015 202-00021  Renpval of Manhole 1. 000 1.000
EACH 0. 000 0. 00
1, 283. 00000 1. 000 1, 283. 00
0020 202-00027 Renoval of Riprap 190. 400 69. 400
SY 0. 000 0. 00
59. 00000 69. 400 4,094. 60
0025 202-00035 Renpval of Pipe 432. 000 377.000
LF 55. 000 1,485.00
27.00000 432. 000 11, 664. 00
0030 202-00155 Renoval of Vall 81. 000 81. 000
LF 0. 000 0. 00
190. 00000 81. 000 15, 390. 00
0035 203-00010  Unclassified Excavation (Conplete In Place) 1, 297. 000 688. 000
cY 0. 000 0. 00
98. 00000 688. 000 67,424.00
0040 203-00050 Unsui tabl e Materi al 0. 000 0. 000
cY 0. 000 0. 00
48. 00000 0. 000 0.00
0045 203-01500 Bl ading 8. 000 2.000
HOUR 0. 000 0. 00
333. 00000 2.000 666. 00
0050 203-01510 Backhoe 0. 000 0. 000
HOUR 0. 000 0. 00
183. 00000 0. 000 0.00
0055 203-01550  Dozing 8. 000 0. 000
HOUR 0. 000 0. 00

350. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0060 203-01594

0065

203- 01597

0070

203- 02330

0075

207- 00205

0080

208- 00002

0085

208- 00020

0090

208- 00033

0095

208- 00035

0100

208- 00041

0105

208- 00045

0110 208-00051

C22794
22794-BID
PVWOVR40- 172
| TEM
DESCRI PTI ON

Conbi nati on Loader

Pot hol i ng

Laborer

Topsoi |

*Erosion Log Type 1 (12 Inch)

*Silt Fence

Sedi ment Trap

*Aggregat e Bag

Rock Check Dam

Concrete Washout

Structure

*Storm Drain Inlet Protection (Type I)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
HOUR
110. 00000
30. 000
HOUR
290. 00000
24. 000
HOUR
44. 00000
3, 765. 000
cy
62. 00000
1, 000. 000
LF
6. 00000
1, 016. 000
LF
2.00000
1. 000
EACH
8, 110. 00000
100. 000
LF
5. 00000
13. 000
EACH
2, 482. 00000
2.000
EACH
817. 00000
18. 000
LF

5. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

16. 750
0. 000
16. 750

0. 000
0. 000
0. 000

828. 000
0. 000
828. 000

320. 000
0. 000
320. 000

1, 016. 000
0. 000
1, 016. 000

0. 000
0. 000
0. 000

56. 000
0. 000
56. 000

4.000
0. 000
4.000

2.000
0. 000
2.000

0. 000
0. 000
0. 000
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ESTI MATE RUN 05/ 10/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 36: 27

AMOUNT

4,857

51, 336

1, 920

2,032

280.

9,928

1,634

.00

50

.00

00

00

00

.00

00

00

00

.00



PREV QTY/

CONTI D: C22794

PCN: 22794-BID

PRQIECT PVWOVR40- 172

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0115 208-00070 Vehi cl e Tracki ng Pad

0120 208-00103 Renoval and Disposal of Sedi nent
0125 208-00105 Renoval and Di sposal of Sedinment
0130 208-00106 Sweepi ng (Sedi ment Renoval )

0135 208-00107 Renoval of Trash

0140 208-00207 *Erosi on Control Managenent

0145 208- 00300 Tenporary Berns

0150 211-03005 Dewat eri ng

0151 211-03005 Dewat eri ng CMO 5

0155 212-00006 *Seeding (Native)

0160 212-00032 *Soil Conditioning

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

2.000

5, 294. 00000

(Labor) 16. 000
HOUR

219. 00000

( Equi prent ) 16. 000
HOUR

454. 00000

10. 000
HOUR
93. 00000

8. 000
HOUR
220. 00000

90. 000
DAY
922. 00000

250. 000
LF
10. 00000

1. 000
LS
400, 000. 00000

0. 000

LS
30, 250. 00000
11. 100

ACRE
875. 00000
7.100

ACRE

3, 105. 00000

QrY TH'S PERI OD
QTY TO DATE

52.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

. 000
57.

000

. 000
. 000
. 000

. 913
. 087
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 05/ 10/ 2021

4,610

34, 800

.00

.00

.00

.00

.00

00

.00

00

.00

.00

.00

10: 36: 27

AMOUNT

52, 554

400, 000

.00

.00

.00

.00

.00

00

.00

00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0165 213-00003

0170

213-00012

0175

213- 00061

0180

213- 00150

0185

216- 00201

0190

217-00020

0195

304- 06000

0200

506- 00030

0205

506- 00409

0210

506- 00412

0215 506-00418

C22794 COLORADO DEPARTMENT OF TRANSPORTATI ON
22794-BI D
PWQVR40- 172 ESTI MATE NO 0013
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Mil ching (Weed Free) 11.100
ACRE
948. 00000
*Spray-on Mil ch Bl anket 4. 000
ACRE
3, 400. 00000
*Mul ch Tacki fier 2,420. 000
LB
3. 05000
*Bonded Fi ber Matrix 5. 000
ACRE
3, 400. 00000
*Soi | Retention Bl anket (Straw Coconut) (Biodegradable 14, 808. 000
Cl ass
SY
2.80000
*Her bi ci de Treat nent 0. 000
HOUR
202. 00000
Aggregat e Base Course (Cl ass 6) 1, 800. 000
TON
63. 00000
G outed R prap 14. 000
cYy
800. 00000
Soil Riprap (9 Inch) 6. 000
cY
211. 00000
Soil Riprap (12 Inch) 118. 000
cYy
119. 00000
Soil Riprap (18 Inch) 2, 733. 000
cY

113. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

54. 000
0. 000
54. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

. 050
0. 000
. 050

0. 000
14. 000
14.000

0. 000
0. 000
0. 000

56. 000
0. 000
56. 000

1,727.000
0. 000

1,727.000
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11, 200

.00

.00

.00

.00

.00

.00

.00

00

.00

.00

.00

10: 36: 27

AMOUNT

164.

60, 357

11, 200

6, 664

195, 151.

.00

.00

70

.00

.00

.00

15

00

.00

00

00



CONTI D: C22794 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22794-BI D ESTI MATE RUN 05/ 10/ 2021
PRQJECT: PWQVR40- 172 ESTI MATE NO 0013 10: 36: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0220 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 56. 000 1. 300
cY 4.800 5, 236. 80
1, 091. 00000 6.100 6, 655. 10
0221 521-00000 Slurry Cut-Of Wall 3,013. 000 1, 054. 200
SF 224.700 5,111.93
22.75000 1,278.900 29,094. 98
0225 601-03050 *Concrete Class D (Wall) 458. 000 216. 920
cY 179. 500 216, 477.00
1, 206. 00000 396. 420 478, 082. 52
0230 603-01155 15 Inch Reinforced Concrete Pipe (Conplete In Place) 583. 000 362. 000
LF 0. 000 0. 00
115. 00000 362. 000 41, 630. 00
0235 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 060. 000 805. 000
LF 16. 000 1, 568. 00
98. 00000 821. 000 80, 458. 00
0240 603-01245 *24 Inch Reinforced Concrete Pipe (Conplete In Place) 630. 000 358. 000
LF 41. 000 7,995. 00
195. 00000 399. 000 77, 805. 00
0245 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 491. 000 207. 000
LF 0. 000 0.00
159. 00000 207. 000 32,913. 00
0250 603-01365 *36 Inch Reinforced Concrete Pipe (Conplete In Place) 995. 000 850. 000
LF 0. 000 0. 00
222.00000 850. 000 188, 700. 00
0250 MATERI AL ALLOWANCE Pi pe, RCP 0. 000
LF 0. 000 0.00
44.07000 0. 000 0. 00
0250 MATERI AL ALLOMANCE Pi pe, RCP 0. 000
LF 0. 000 0. 00
44.07000 0. 000 0. 00
0255 603-01425 42 Inch Reinforced Concrete Pipe (Conplete In Place) 555. 000 0. 000
LF 0. 000 0.00

250. 00000 0. 000 0. 00



CONTI D: C22794 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22794-BI D ESTI MATE RUN 05/ 10/ 2021
PRQJECT: PWQVR40- 172 ESTI MATE NO 0013 10: 36: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0260 603-01485  *48 Inch Reinforced Concrete Pipe (Conplete In Place) 5, 989. 000 5, 919. 000
LF 70. 000 22,400. 00
320. 00000 5, 989. 000 1, 916, 480. 00
0260 MATERI AL ALLOMANCE Pi pe, RCP 0. 000
LF 0. 000 0. 00
71. 38000 0. 000 0. 00
0260 MATERI AL ALLOWANCE Pi pe, RCP 0. 000
LF 0. 000 0.00
71.38000 0. 000 0. 00
0265 603-01545 54 Inch Reinforced Concrete Pipe (Conplete In Place) 553. 000 380. 000
LF 173. 000 65, 567. 00
379. 00000 553. 000 209, 587. 00
0270 603-01605 60 Inch Reinforced Concrete Pipe (Conplete In Place) 605. 000 0. 000
LF 284.000 158, 188. 00
557. 00000 284.000 158, 188. 00
0275 603-01665 66 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 180. 000 249. 000
LF 0. 000 0. 00
545. 00000 249. 000 135, 705. 00
0275 MATERI AL ALLOWANCE Pi pe, RCP 207. 000
LF 0. 000 0.00
184. 86000 207. 000 38, 266. 02
0275 MATERI AL ALLOMANCE Pi pe, RCP 113. 000
LF 0. 000 0. 00
184. 86000 113. 000 20, 889. 18
0275 MATERI AL ALLOWANCE Pi pe, RCP 68. 000
LF 0. 000 0.00
184. 86000 68. 000 12,570. 48
0280 603-02245  30x19 Inch Reinforced Concrete Pipe Elliptical 29. 000 29. 000
(Conplete In
LF 0. 000 0. 00
152. 00000 29. 000 4, 408. 00
0285 603-02545  68x43 Inch Reinforcement Concrete Pipe Elliptical 37. 000 37. 000
(Conpl ete
LF 0. 000 0.00

390. 00000 37.000 14, 430. 00



CONTI D: C22794 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22794-BI D ESTI MATE RUN 05/ 10/ 2021
PRQJECT: PWQVR40- 172 ESTI MATE NO 0013 10: 36: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0290 603-10120 12 Inch Corrugated Steel Pipe 61. 000 61. 000
LF 0. 000 0. 00
137. 00000 61. 000 8, 357. 00
0295 603-50036 36 Inch Plastic Pipe 6. 000 6. 000
LF 0. 000 0. 00
269. 00000 6. 000 1,614.00
0300 604-00305 Inlet Type C (5 Foot) 1. 000 0. 000
EACH 1.000 4,672.00
4,672. 00000 1. 000 4,672.00
0305 604-00310 Inlet Type C (10 Foot) 11. 000 5. 000
EACH 1. 000 6, 697. 00
6, 697. 00000 6. 000 40, 182. 00
0310 604-00315 Inlet Type C (15 Foot) 3. 000 2.000
EACH 0. 000 0. 00
8, 687. 00000 2.000 17,374.00
0311 604-00320 Inlet Ty C (20 Ft) CMO #3 1. 000 0. 000
EACH 0. 000 0. 00
10, 695. 00000 0. 000 0. 00
0315 604- 00505 Inlet Type D (5 Foot) 1. 000 1.000
EACH 0. 000 0. 00
5, 921. 00000 1. 000 5,921. 00
0320 604-00510 Inlet Type D (10 Foot) 12. 000 6. 000
EACH 0. 000 0. 00
7,860. 00000 6. 000 47, 160. 00
0320 MATERI AL ALLOWANCE I nlet Type D (10 Ft) 0. 000
EACH 0. 000 0. 00
2,561. 15000 0. 000 0. 00
0325 604-00511 *Inlet Type D (Special) (10 Foot) 2.000 1. 000
EACH 0. 000 0. 00
24, 863. 00000 1.000 24, 863. 00
0330 604-00515 Inlet Type D (15 Foot) 3. 000 3.000
EACH 0. 000 0. 00

10, 217. 00000 3. 000 30, 651. 00



CONTI D: C22794 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22794-BI D ESTI MATE RUN 05/ 10/ 2021
PRQJECT: PWQVR40- 172 ESTI MATE NO 0013 10: 36: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 604-00520 Inlet Type D (20 Foot) 2. 000 1. 000
EACH 0. 000 0.00
12, 740. 00000 1. 000 12, 740. 00
0340 604-19110 Inlet Type R L 5 (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
10, 219. 00000 0. 000 0.00
0345 604-19210 Inlet Type R L 10 (10 Foot) 1. 000 0. 000
EACH 0. 000 0.00
15, 452. 00000 0. 000 0. 00
0350 604-30010 Manhol e Sl ab Base (10 Foot) 3. 000 2.000
EACH 0. 000 0. 00
8, 152. 00000 2.000 16, 304. 00
0355 604-30015 Manhol e Slab Base (15 Foot) 14. 000 9. 000
EACH 2.000 22,042.00
11, 021. 00000 11. 000 121, 231. 00
0355 MATERI AL ALLOMANCE MH Sl ab Base (15 Ft) 0. 000
EACH 0. 000 0. 00
1, 790. 00000 0. 000 0. 00
0360 604-30020 Manhol e Sl ab Base (20 Foot) 5. 000 5. 000
EACH 0. 000 0. 00
13, 206. 00000 5. 000 66, 030. 00
0365 604-30025 Manhol e Sl ab Base (25 Foot) 4.000 4.000
EACH 0. 000 0. 00
18, 560. 00000 4.000 74, 240. 00
0370 604-30030 Manhol e Sl ab Base (30 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
17, 203. 00000 1. 000 17, 203. 00
0375 604-31010 Manhol e Box Base (10 Foot) 5. 000 3. 000
EACH 0. 000 0. 00
17, 803. 00000 3. 000 53, 409. 00
0380 604-31015 Manhol e Box Base (15 Foot) 8. 000 6. 000
EACH 0. 000 0. 00

19, 989. 00000 6. 000 119, 934. 00



CONTI D: C22794 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22794-BI D ESTI MATE RUN 05/ 10/ 2021
PRQJECT: PWQVR40- 172 ESTI MATE NO 0013 10: 36: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0385 604-31020 Manhol e Box Base (20 Foot) 6. 000 6. 000
EACH 0. 000 0. 00
25, 354. 00000 6. 000 152, 124. 00
0390 604-31030 Manhol e Box Base (30 Foot) 3. 000 2.000
EACH 0. 000 0. 00
26, 769. 00000 2.000 53, 538. 00
0390 MATERI AL ALLOWANCE MH Box Base (30 Ft) 0. 000
EACH 0. 000 0. 00
12,107. 00000 0. 000 0. 00
0390 MATERI AL ALLOMANCE MH Box Base (30 Ft) 1. 000
EACH 0. 000 0. 00
12, 107. 00000 1.000 12,107. 00
0391 605-00060 6 In PP Underdrain CMO 4 1, 000. 000 1, 000. 000
LF 0. 000 0. 00
111. 00000 1, 000. 000 111, 000. 00
0395 607-11525 *Fence (Plastic) 1, 000. 000 355. 000
LF 0. 000 0. 00
1. 50000 355. 000 532.50
0400 609-23000 *Cutter (Special) 586. 000 258. 000
LF 0. 000 0. 00
154. 00000 258. 000 39, 732. 00
0405 625-00000 Construction Surveying 1. 000 0. 996
LS 0. 004 420. 00
105, 000. 00000 1.000 105, 000. 00
0410 626-00000  *Mbbilization 1. 000 1.000
LS 0. 000 0. 00
62, 425. 00000 1. 000 62, 425. 00
0415 626-01114  *Public Information Managenent (Tier V) 410. 000 375. 000
DAY 35. 000 770.00
22.00000 410. 000 9, 020. 00
0416 630-00007 Traf Ctrl Inspection CMO 5 0. 000 0. 000
DAY 0. 000 0. 00

200. 00000 0. 000 0. 00



CONTI D: C22794 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 22794-BI D
PRQIECT PWQWR40- 172 ESTI MATE NO 0013
CURRENT
REF | TEM | TEM QUANTI TY/ Qr
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0417 630-00012 Traf Crl Mgnmt CMO 5 0. 000
DAY
910. 00000
0420 700-70010 F/ A M nor Contract Revisions 50, 000. 000
FA
1. 00000
0425 700- 70035 F/ A Medi an Access 100, 000. 000
FA
1. 00000
0430 700-70111 Project First Program 10, 000. 000
FA
1. 00000
0435 700- 70380 F/ A Erosion Control 40. 000
FA
1. 00000
0440 700-70589 F/ A Environnmental Health & Safety Managenent 5, 000. 000
FA
1. 00000
CAT 0200 CURRENT AMT $
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0445 620- 00005 Field O fice (Special) 1. 000
EACH
47, 308. 00000
0446 620- 00005 Field Ofice (Spec) CMO 5 0. 000
EACH
13, 990. 00000
0450 620-00020 Sanitary Facility 2.000
EACH
2,975. 00000
0451 620- 00020 Sanitary Facility CMO 5 0. 000
EACH
880. 00000
CAT 0400 CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

Page 11
ESTI MATE RUN 05/ 10/ 2021
10: 36: 27

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

7,828,854.55 % 569, 239. 73 $ 5, 559, 325. 73

1. 000
0. 000 0.00

1. 000 47, 308. 00

0. 000
0. 000 0. 00
0. 000 0. 00

2.000
0. 000 0.00

2.000 5, 950. 00

0. 000
0. 000 0. 00
0. 000 0. 00

7,882,112.55$ 569, 239. 73 $ 5,612, 583. 73



